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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

April 8, 2010 
 

MILITARY DEPARTMENT  
 
 

KNOXVILLE, TENNESSEE 
 

1) Review of a request for APPROVAL of a REVISION in SCOPE of a project for TEMA Building 310 

Codes Renovation at Knoxville, to include reroofing, flashing and trim for the Communications & 
Storage Building, with work to be accomplished within the project budget.  

 
Estimated Project Cost:  $550,000.00 
Source of Funding:   
07/08 Current Funds-Capital Outlay  $  50,000.00 
07 G.O. Bonds-Capital Outlay  $500,000.00 
SBC Project No.  361/047-02-2007 

Unforeseen roof leaks are compromising the new interior and codes renovations at the two buildings.  

 

 
HOUSTON BARRACKS, NASHVILLE, TENNESSEE 
 

1) Review of a request for APPROVAL of a PROJECT for Two Smoking Shelters at Houston Barracks, 

Nashville, with project to be bid through Purchasing.  
 

Estimated Project Cost:  $28,000.00 
Source of Funding:  Federal Funds (NGB) 
SBC Project No.  361/067-02-2010 

This is to furnish and install two pre-planned shelters at two separate locations on State property. These 9x12 

foot shelters will be used as smoking shelters and are similar to bus stop type enclosures. Shelters will be 

installed on concrete slabs with one electric light and one heat apparatus per shelter. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

April 8, 2010 
 

DEPARTMENT OF TRANSPORTATION  
 
 

I-65 ARDMORE WELCOME CENTER, GILES COUNTY, TENNESSEE 
 

1) Review of a request for APPROVAL of a GRANT, in an amount not-to-exceed $188,058.00, to the 

South Giles Utility District for reimbursement of actual cost of the design and installation of a 6” water 
line to the I-65 Ardmore Welcome Center, Giles County, Tennessee. 
 

Estimated Project Cost:  $2,950,000.00 
Source of Funding:   
Blind Services $   160,000.00 
State Highway Funds $   181,000.00 
State (IM) Funds $   120,506.60 
Federal (IM) Funds $1,084,559.40 
Federal (ARRA) Funds $1,403,934.00 
SBC Project No.  243/020-01-2009 

This grant will provide for the design and installation of a 6” water line for fire protection to the I-65 Ardmore 

Welcome Center in Giles County, Tennessee. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 

 
April 8, 2010 

 
DEPARTMENT OF SAFETY  

 
 

STATEWIDE 
 

1) Review of a request for APPROVAL of a PROJECT, ACKNOWLEDGMENT of the SOURCE of 

FUNDING and APPROVAL to ISSUE a Request for Proposals for Design/Build Alternative Delivery 
Method for Radio Tower Replacement for the Department of Safety, statewide, and SELECTION of a 
DESIGNER to assist in the development of the RFP and program and in administration of the project, 
and PRESENTATION of the critical radio communications upgrades. 
 

Estimated Project Cost:  $1,675,000.00 
Source of Funding:   
09/10 Current Funds-Capital Outlay  $   150,000.00 
09 G.O. Bonds-Capital Outlay  $1,525,000.00 
SBC Project No.  502/001-01-2010 

This request combines three separate line-items to replace three (3) radio towers in Davidson, Sevier and 

Roane Counties. The existing towers are more than 20 years old and will be replaced by upgraded towers to 

handle today’s increased technological needs. As requested by the SBC on 3/11/10, the Department will give a 

presentation of its critical radio communications upgrades. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

April 8, 2010 
 

DEPARTMENT OF VETERANS AFFAIRS  
 
 

EAST TENNESSEE VETERANS’ CEMETERY, KNOXVILLE, TENNESSEE 
 
1) Review of a request for APPROVAL to ALLOCATE FUNDING for Expansion of the East Tennessee 

Veterans’ Cemetery, Knoxville, AUTHORIZATION to PROCEED with bidding the project with the 
understanding that Federal funds will replace State funds during FY 2011, and APPROVAL of the 
EARLY DESIGN PHASE as presented by McCarty-Holsaple-McCarty / Ross-Fowler, a joint venture.   

 
Estimated Project Cost:  $6,500,000.00 
Source of Funding:   
05/06 Current Funds-Capital Outlay  $      2,030.22 
02/03 Current Funds-Capital Outlay  $    57,969.61 
06/07 Current Funds-Capital Outlay  $  282,000.00 
92/93 Current Funds-Capital Outlay  $  458,000.17 
Federal Funds  $2,400,000.00 
Prior Years Current Funds-Capital Outlay 

(bridge funding) 
$3,300,000.00 

SBC Project No.  682/000-03-2006 

The Early Design Phase addresses a total project budget of $6.5 million.  A partial grant is available this fiscal 

year ($2.4 million) and an additional Federal grant is anticipated in the Federal FY 2011 budget. In order to 

accommodate the projected schedule, it is imperative that the project be bid before July 2010 because the 

current East TN Cemetery is anticipated to run out of burial plots in March 2011. In order to meet this 

schedule, it is necessary to influx State funds until the additional Federal funds become available. When the 

Federal funds are in place, the State funds will be reversed out of the project, except for the cost associated 

with the Lakeshore effort. The Feds have supported the relocation site on the French Broad River. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

April 8, 2010 
 

UNIVERSITY OF TENNESSEE  
 
 

WEST TENNESSEE SOLAR FARM, HAYWOOD COUNTY, TENNESSEE 
 

1) Review of a request for ACKNOWLEDGMENT or APPROVAL of the AGREEMENTS between the 

Department of Economic & Community Development and the University of Tennessee and between the 
University of Tennessee and the University of Tennessee Research Foundation concerning the 
management and development of the West Tennessee Solar Farm Array located in Haywood County, 
and APPROVAL to ISSUE an RFP for design, procurement, installation, operation/maintenance support 
services and related Utility System Impact Study, and APPROVAL to ISSUE an RFP for design and 
installation of transmission equipment and facilities to deliver power to the TVA grid. 
 

Estimated Project Cost:  $31,000,000.00 
Source of Funding:  Federal ARRA Funds 
SBC Project No.  540/000-01-2010 

The first RFP is for services to design, install, and operate a photovoltaic power generating system at the West 

Tennessee Solar Farm in Haywood County.  A system impact study to determine the optimal transmission path 

and equipment design for delivery of power through the Chickasaw Electric Cooperative’s system to the TVA 

grid will be included in the scope of work to be provided by the successful proposer.  After completion of the 

system impact study, a separate RFP will be issued for the design and installation of equipment and facilities 

necessary to deliver power to the TVA grid. 

 

 
UNIVERSITY OF TENNESSEE AT KNOXVILLE, TENNESSEE 
 

1) Review of a request for APPROVAL of a REVISION in SCOPE and FUNDING and 

ACKNOWLEDGMENT of the SOURCE of FUNDING from $3,800,000.00 to $7,300,000.00 
($3,500,000.00 increase) for Golf Team Facility at the University of Tennessee at Knoxville, to 
include a golf team building and equipment shed. 

 
Revised Estimated Project Cost: $7,300,000.00 
Source of Funding: Original Increase  Revised 
Gifts $3,800,000.00 $             0.00 $3,800,000.00 
TSSBA               0.00 3,500,000.00 3,500,000.00 
TOTAL $3,800,000.00 $3,500,000.00 $7,300,000.00 
SBC Project No.  540/009-06-2001 

This increase in funding was a line-item in the 09/10 budget. The project is being constructed in phases and 

this funding will provide a golf team building and equipment shed. 
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2) Review of a request for APPROVAL to UTILIZE Best Value Option 3 Delivery Method and 

Commissioning Services for the Music Center at the University of Tennessee at Knoxville, and 
APPROVAL of the EARLY DESIGN PHASE as presented by the joint venture architects Barber 
McMurry / Blankenship & Partners. 
 

Estimated Project Cost:  $40,000,000.00 
Source of Funding:  
07/08 Current Funds-Capital Outlay  $     500,000.00 
Gifts $10,000,000.00 
09 G.O. Bonds-Capital Outlay  $29,500,000.00 
SBC Project No.  540/009-28-2007 

This project will demolish the existing Music building and provide a new facility for the School of Music. The 

new facility will make possible the expansion and consolidation of various music functions that are currently 

housed at multiple locations on campus. Because of the specialized features and characteristics of this facility, 

the Best Value Delivery Option will result in a facility with superior performance and quality. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

April 8, 2010 
 

TENNESSEE BOARD OF REGENTS  
 

Statewide 

1) Review of a request for APPROVAL to ALLOCATE FUNDING  

in the amount of $500,000 for  

Management Assistance Statewide. 

Estimated Project Cost: $500,000.00 
Source of Funding:  

08/09 Current Funds – Cap Maint 200,000.00 
09/10 Current Funds – Cap Maint 300,000.00 

 500,000.00 
SBC Project No. 166/000-02-2008  

An RFP and selection of vendor is the subject of a later F&A request. This contract will provide program 

management services (non-specific project staff) and funding from May 1, 2010 through June 30, 2011. 

 

East Tennessee State University, Johnson City, Tennessee 

1) Review of a request for APPROVAL to CANCEL a PROJECT for 

Yoakley Hall Renovation at 

East Tennessee State University in Johnson City, Tennessee. 

Estimated Project Cost: $1,220,000.00 
Source of Funding:  Campus Plant Funds 
SBC Project No. 166/005-07-2008  

Reedy & Sykes Architecture is the designer for this renovation for faculty offices, student support, and other 

administrative needs.  The campus has determined that the project is not a priority at this time. 

 

2) Review of a request for APPROVAL to CANCEL a PROJECT for 

Sneedville Community Health Center at 
East Tennessee State University in Johnson City, Tennessee. 

Estimated Project Cost: $184,882.00 
Source of Funding:  HRSA Grant 
SBC Project No. 166/005-07-2009  

Ken Ross Architects, Inc. is the designer for the construction of a 1440 SF health clinic facility in Sneedville.  The 

project will be cancelled due insufficient funds to meet the program. 
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3) Review of a request for AUTHORIZATION to AWARD a construction contract for 

HVAC Repair and Replacement at 

East Tennessee State University in Johnson City, Tennessee 
based upon Proposals received March 18, 2010 and 
subsequent bids from top Best Value #1 proposers. 

Estimated Project Cost: 
$6,000,000.00 

Source of Funding: ARRA Funds 
SBC Project No. 166/005-06-2009 

Facility Systems Consultants, LLC. is the designer for this renovation.  Project will replace and repair HVAC 

components in 13 buildings on campus in two phases. 

 
 
4) Review of a request for APPROVAL of a PROJECT, 

ACKNOWLEDGMENT of SOURCE of FUNDING, 
APPROVAL to INCLUDE COMMISSIONING, and  
APPROVAL to ISSUE a REQUEST for PROPOSALS 
for a Construction Manager/General Contractor of the project for 

CoM Building 119 Research Labs Renovations at 

East Tennessee State University in Johnson City, Tennessee, and 
SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: $9,127,000.00 
Source of Funding: Federal NIH Grant 
SBC Project No. 166/005-03-2010  

ETSU has received a grant from the National Institute of Health, a division of the Department of Health and 

Human Services, to renovate research labs at their College of Medicine.  THEC approved this project as part 

of the FY 09/10 disclosure list. 

 

Middle Tennessee State University, Murfreesboro, Tennessee 

1) Review of a request for APPROVAL to ISSUE a REQUEST for PROPOSALS for 

Best Value Option #1 Alternative Delivery Method for  

Parking and Transportation Improvements at 

Middle Tennessee State University in Murfreesboro, Tennessee. 

Estimated Project Cost: $22,000,000.00 
Source of Funding:  

TSSBA (Campus Auxiliary–Parking) 14,600,000.00 
Campus Auxiliary – parking fees 7,239,150.00 

Property sale proceeds      160,850.00 
SBC Project No. 166/009-01-2003  

Lose & Associates is designer of this project to design and construct parking spaces, pedestrian paths, 

associated infrastructures, landscaping, sidewalks, lighting, and related work in a multi-year long-range plan for 

transportation and parking systems, pedestrian ways, and exterior lighting.  This is the final phase of the project. 
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Tennessee State University, Nashville, Tennessee 

1) Review of a request for APPROVAL of a PROJECT and 

ACKNOWLEDGMENT of SOURCE of FUNDING for  

CARP Roof Replacement at 
Tennessee State University in Nashville, Tennessee, and 
SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: 
$135,000.00 

Source of Funding: USDA Grant 
SBC Project No. 166/001-01-2010  

Project will replace roof of this 1982 building.  The roof was repaired in 2000.  THEC approved an 

Emergency Disclosure on March 15, 2010. 

 
 
2) Review of a request for APPROVAL of a PROJECT and 

ACKNOWLEDGMENT of SOURCE of FUNDING for  

Watson Hall Improvements at 

Tennessee State University in Nashville, Tennessee, and 
SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: 
$900,000.00 

Source of Funding: Campus Auxiliary (housing) 
SBC Project No. 166/001-02-2010  

Project will make improvements to the interior and exterior of Watson Hall.  Project was disclosed as part of 

the Housing Renovations in FY 09/10. 

 

University of Memphis, Memphis, Tennessee 

1) Review of a request for APPROVAL of a REVISION in SCOPE, 

ESTIMATED PROJECT COST and FUNDING 
from $350,000.00 to $1,075,000.00 (a $725,000.00 increase) and 
ACKNOWLEDGEMENT of SOURCE of FUNDING for 

Jones and Brister Hall HVAC Improvements at the 
University of Memphis in Memphis, Tennessee. 

Revised Estimated Project Cost $1,075,000.00 
Source of Funding: Existing  Increase  Revised 

Sustainability Fee 350,000.00    350,000.00 
Gift-in-Place 0  725,000.00  725,000.00 

 350,000.00  725,000.00  1,075,000.00 

SBC Project No. 166/007-09-2009  
Allen & Hoshall, Inc. is the designer for the project and will coordinate the work in the building.  The additional 

scope will provide vendor improvements for the food service component of the building.  ARAMARK Food 

Service will contract firms for design and construction services. 
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Motlow State Community College, Lynchburg 

1) Review of a request for APPROVAL of a REVISION in 

ESTIMATED PROJECT COST, and FUNDING  
from $10,092,500.00 to $10,380,000.00 (a $287,500.00 increase) and  
ACKNOWLEDGMENT of SOURCE of FUNDING of the project for  

Library Building at 

Motlow State Community College in Lynchburg, Tennessee. 

Revised Estimated Project Cost: $10,380,000.00 
Source of Funding: Existing  Increase  Revised 

92/93 Current Funds – Cap Outlay 225,000.00  0  225,000.00 
2004 G. O. Bonds – Cap Outlay 9,700,000.00  0  9,700,000.00 

04/05 Current Funds – Cap Outlay 167,500.00  0  167,500.00 
Campus Plant Funds 0  287,500.00  287,500.00 

 10,092,500.00  287,500.00  10,380,000.00 
SBC Project No. 166/021-01-1992 

 
Kline Swinney Associates is the designer of this project.  Additional funds will complete the portion of the scope 

for renovating vacated space in the Ingram Building. 

 

Pellissippi State Community College, Knoxville, Tennessee 

1) Review of a request for APPROVAL of a REVISION in 

ESTIMATED PROJECT COST and FUNDING 
from $18,275,000.00 to $19,384,050.00 (a $1,109,050.00 increase) and 
ACKNOWLEDGEMENT of SOURCE of FUNDING for 

Blount County Center Improvements at 

Pellissippi State Community College in Knoxville, Tennessee. 

Revised Estimated Project Cost $20,930,000.00 
Remaining Unfunded $1,545,950.00 
 Source of Funding: Existing  Increase  Revised 

2009 G. O. Bonds-Cap Outlay 17,200,000.00  0  17,200,000.00 
Gifts 1,075,000.00  0  1,075,000.00 

Land Sale Proceeds 0  309,050.00  309,050.00 
Campus Plant Funds 0  800,000.00  800,000.00 

 18,275,000.00  1,109,050.00  19,384,050.00 

SBC Project No. 
166/032-03-2007 

 
The joint venture of Community Tectonics/Cope Associates is the designer and Messer Construction Company is 

the Construction Manager/General Contractor for the project.  The additional funds will be used for paving, 

sidewalks, landscaping, and various sitework. 
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Roane State Community College, Harriman, Tennessee 

1) Review of a request for APPROVAL of a REVISION in 

ESTIMATED PROJECT COST and FUNDING 
from $420,000.00 to $610,000.00 (a $190,000.00 increase), and 
ACKNOWLEDGMENT of SOURCE of FUNDING for 

Fire Alarm System Modernization at 

Roane State Community College in Harriman, Tennessee. 

Revised Estimated Project Cost: $610,000.00 
Source of Funding: Existing  Increase  Revised 

09/10 Current Funds-Capital Maint. 70,000.00  0  70,000.00 
2009 G. O. Bonds-Capital Maint. 350,000.00  0  350,000.00 

2004 G. O. Bonds-Capital Maint. 0  1,985.99  1,985.99 
2005 G. O. Bonds-Capital Maint. 0  161,023.44  161,023.44 
2006 G. O. Bonds-Capital Maint. 0  26,990.57  26,990.57 

 420,000.00  190,000.00  610,000.00 
SBC Project No. 166/027-01-2009  

Wright Associates Technical Services LLC is the designer for this project.  The additional funds from unallocated 

funds are needed to meet the designer’s estimate. 

 

Volunteer State Community College, Gallatin, Tennessee 

1) Review of a request for APPROVAL of a REVISION in 

ESTIMATED PROJECT COST and FUNDING 
from $1,695,000.00 to $2,095,000.00 (a $400,000.00 increase), and 
ACKNOWLEDGMENT of SOURCE of FUNDING for 

Parking & Sidewalk Repair/Replacement at 

Volunteer State Community College in Gallatin, Tennessee. 

Revised Estimated Project Cost: $2,095,000.00 
Source of Funding: Existing  Increase  Revised 

07/08 Current Funds-Capital Maint. 260,000.00  0  260,000.00 
2007 G. O. Bonds-Capital Maint. 260,000.00  0  260,000.00 

Campus Plant Funds 1,175,000.00  400,000.00  1,575,000.00 
 1,695,000.00  400,000.00  2,095,000.00 

SBC Project No. 166/025-01-2007  
DBS & Associates Engineering, Inc. is the designer for this paving project.  The additional funds will be used to 

pave an existing gravel lot adjacent to the Fine Arts Building, including lighting and call boxes.  The lot will have 

182 parking spaces. 
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East Tennessee State University, Johnson City, Tennessee 

1) Review of a request for APPROVAL of the EARLY DESIGN PHASE for 

CoM Student Center at 

East Tennessee State University in Johnson City, Tennessee, 
as presented by Fisher + Associates. 

Estimated Project Cost $1,280,000.00  
Source of Funding: TSSBA (student fees) 
SBC Project No. 166/005-04-2009  

Project to construct a 4,0000 sf Student Center facility. 

Discussion of Bids 

1) East Tennessee State University, Johnson City 
(Building Envelope and Window Repairs) 
SBC Project No. 166/005-08-2009 
Bid date:     03-31-2010 

2) Chattanooga State Community College, Chattanooga 
(Allied Health Facilities Improvements) 
SBC Project No. 166/012-03-2005 
Bid date:     03-31-2010 

3) Pellissippi State Community College, Knoxville 
(Hardin Valley Modular Classroom) 
SBC Project No. 166/032-01-2009 
Bid date:     03-31-2010 

4) East Tennessee State University, Johnson City 
(Nell Dossett Renovation) 
SBC Project No. 166/005-05-2009 
Bid date:     04-07-2010 

5) Tennessee Technological University, Cookeville 
(Crawford Hall Roof Replacement) 
SBC Project No. 166/011-01-2009 
Bid date:     04-07-2010 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

April 8, 2010 
 

DEPARTMENT OF FINANCE AND ADMINISTRATION   
 
 

SPECIAL ITEMS 
 

1) Review of a request for APPROVAL to CANCEL the following projects, pursuant to Legislative action 

in FY 2009:  
 
A. Fall Branch Highway Patrol 

(HVAC Replacement) 
Estimated Project Cost:   $300,000.00 
Source of Funding:   Facilities Revolving Fund (501.04) 
SBC Project No.  502/048-01-2008 

SBC approved the project in August 2008. 

 

B. William R. Snodgrass Tennessee Tower 
(Air Handler Replacement) 
Estimated Project Cost:   $600,000.00 
Source of Funding:  
07 G.O. Bonds – FRF  $590,000.00 
FRF (501.04)   $  10,000.00 
SBC Project No.  529/079-03-2007 

SBC approved the project in July 2007. 

 

C. Foster Avenue Complex 
(Mechanical Upgrade) 
Estimated Project Cost:   $250,000.00 
Source of Funding:   Facilities Revolving Fund (501.04) 
SBC Project No.  529/021-01-2004 

SBC approved the project in June 2004. 

 

D. Chattanooga State Office Building 
(Elevator Upgrade) 
Estimated Project Cost:   $1,150,000.00 
Source of Funding:   Facilities Revolving Fund (501.04) 
SBC Project No.  460/005-01-2008 

SBC approved the project in June 2008. 
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E. Knoxville State Plaza 
(Interior Modifications) 
Estimated Project Cost:   $600,000.00 
Source of Funding:   Facilities Revolving Fund (501.03) 
SBC Project No.  526/010-01-2007 

SBC approved the project in November 2007. 

 

STATEWIDE 
 
1) Review of a request for APPROVAL to CANCEL a request to issue an RFP for Emergency 

Restoration Services.  

SBC Project No.  529/000-01-2009 

On 01/08/09, the SBC approved a request to issue an RFP for Emergency Restoration Services. This contract 

provides any State entity the capability to bring in the contractor to clean up and stabilize a facility that has 

suffered damage as a result of a burst water line, tornado, etc. The Dept of General Services is now 

managing this contract. 

 

 

2) Review of a request for APPROVAL to AWARD a contract to the best-evaluated proposer as a result 

of the RFP process and APPROVAL to ALLOCATE FUNDING in the amount of $850,000.00 for 
Management Assistance to assist the State’s procurement agencies with the administration of capital 
initiatives. 

Estimated Project Cost:  $850,000.00 
Source of Funding:   06/07 Current Funds-Capital Maint  
SBC Project No.  529/000-05-2008 

This contract will provide program management services (non-specific project staff) and funding from May 1, 

2010 through June 30, 2011. 

 
 
PIEDMONT NASHVILLE GAS BUILDING, NASHVILLE, TENNESSEE 

1) Review of a request for APPROVAL of a REVISION in FUNDING and ACKNOWLEDGMENT of the 

SOURCE of FUNDING from $1,450,000.00 to $2,300,000.00 ($850,000.00 increase) for Interior 
Renovation at Piedmont Nashville Gas Building, Nashville, Tennessee. 

Revised Estimated Project Cost: $2,300,000.00 
Source of Funding: Original Increase  Revised 
Facilities Revolving Fund  $   800,000.00 $          0.00 $   800,000.00 
01 G.O. Bonds-FRF 0.00 850,000.00 850,000.00 
03 G.O. Bonds-FRF 600,000.00 0.00 600,000.00 
05 G.O. Bonds-FRF       50,000.00             0.00       50,000.00 
TOTAL $1,450,000.00 $850,000.00 $2,300,000.00 
SBC Project No.  529/012-01-2009 

Early review by State Fire Marshal has revealed need to modify life safety systems, such as emergency lighting and 

building sprinklering system. The PNG Building has inefficiencies in its layout which have hindered efforts in 

accurately estimating the required square footage per staff member. Cabling requirements were originally under 

estimated. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

April 8, 2010 
 

STATE BUILDING COMMISSION 
 
 

MINUTES OF MEETING OF STATE BUILDING COMMISSION 

1) READING and APPROVAL of the Minutes of the State Building Commission meeting held on  
March 11, 2010. 

 
REPORT OF CHANGE ORDERS RESULTING IN CUMULATIVE CHANGE ORDER COSTS TO EXCEED 
10% OF BASE CONTRACT AMOUNT 
 
1)  Department of Transportation – Region 3 Install communication conduits at McEwen; install 

conduit, wiring and junction box at Clarksville 
facility. 

(Renovate Office/Garages) 
Change Order No. 6 
Contract Amount: $1,795,080.00 
Change Order Amount: $4,850.21 
Change Order Percent: .27 
Cumulative Percent 11.79 
SBC Project No. 247/000-01-2004 

 

2)   Tennessee School for the Deaf Additional structural, water proofing and code 
compliance repairs needed to achieve the 
Certificate of Occupancy. 

(Old Gym Update) 
Change Order No. 11 
Contract Amount $3,657,034.00 
Change Order Amount: $51,342.59 
Change Order Percent: 1.50 
Cumulative Percent 14.6 
SBC Project No. 168/007-01-2003 

 

3)  Tennessee State University  This adds contractor site presence during delays 
in completion requested by the University. (Clement Hall Allied Health Renovation) 

Change Order No. 12 
Contract Amount: $1,189,929.00 
Change Order Amount: $16,001.48 
Change Order Percent: 1.34 
Cumulative Percent 18.68 
SBC Project No. 166/001-05-2005 

 

4)   TN School for the Blind This repairs pool deck tile; installs new pool liner, 
rails at steps and related parts. (Gym Renovation) 

Change Order No. 8 
Contract Amount: $554,980.00 
Change Order Amount: $78,320.12 
Change Order Percent: 14.11 
Cumulative Percent 41.24 
SBC Project No. 168/005-01-2005 



State Building Commission – April 8, 2010 Page 17 
 

 

5)   University of Memphis  This adds removal of deteriorated concrete deck, re-
leveling an existing trench drain, and providing a new 
concrete deck. 

(Recreation & Fitness Renovations) 
Change Order No. 4 
Contract Amount: $479,000.00 
Change Order Amount: $23,878.28 
Change Order Percent: 4.99 
Cumulative Percent 14.07 
SBC Project No. 166/007-03-2000 

 
DESIGNER SELECTION LIST 

1) Review of a request for APPROVAL to REFER the designer selections to the Subcommittee, with 
authority to act. 

 
 

EXECUTIVE SUB-COMMITTEE REPORT 

 
1) SUMMARY REPORT of final action taken at the State Building Commission Executive Subcommittee 

meeting held on February 22, 2010 (attached). 
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Subcommittee Action – February 22, 2010 
 

Commissioner Goetz called the meeting to order at 10:35 a.m. and requested action on the following 
matters as presented by State Architect Michael A. Fitts. 
 

* * * * * * * 
 

CONSENT AGENDA 
 
Approved the following real property transactions that had been reviewed and recommended for approval by 
Subcommittee staff, with the exception of Item E, which was deferred for one month: 
 
A. Agency: Department of Environment & Conservation – Polk County  

Transaction: Acquisition by lease 

Provision: Waiver of advertisements & appraisals 

 
B. Agency: Department of Environment & Conservation – Franklin County  

Transaction: Acquisition by lease  
Provision: Waiver of advertisements & appraisals 

 
C. Agency: Department of Mental Health Development Disabilities – Hardeman 

County 
Transaction: Disposal by lease agreement  
Provision: Waiver of advertisement & appraisals  

 
D. Agency: Department of Corrections – Bledsoe County 

Transaction: Conceptual approval to dispose by easements 
Provision: Waiver of advertisements & appraisals  

 
E. Agency: Department of Transportation – Shelby County 

Transaction: Demolition – Old Dealership Showroom 
Provision: SBC Project No. 244/010-01-2010 

  DEFER ONE MONTH 
 
F. Agency: Tennessee Board of Regents – Montgomery County 

Transaction: Demolition – 835 College Street 
Provision: SBC Project No. 166/003-04-2010 

 
G. Agency: Tennessee Board of Regents – Montgomery County 

Transaction: Demolition – 311 Ford Street 
Provision: SBC Project No. 166/003-05-2010 

 
* * * * * * * 

 
TENNESSEE BOARD OF REGENTS  
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LEASE AGREEMENT 
 
Review of a request for APPROVAL of the following LEASE AGREEMENT for the rental of real property and 
WAIVER of ADVERTISEMENT as required by TCA 12-2-115: 
 
Location: Washington County – Pickens Road, Kingsport, TN – Trans. No. 10-02-900 
 
SC Action: 02-22-10.  Bob King presented the transaction. Subcommittee approved the request 

without objection. 
* * * * * * * 

 
TENNESSEE BOARD OF REGENTS 

 

Tennessee State University, Nashville, TN 

1) Approved a request for a revision in estimated project cost and funding from $3,200,000.00 to 
$3,600,000.00 (a $400,000.00 increase), and acknowledgment of source of funding for Football 
Practice Facility at Tennessee State University in Nashville, and authorization to award a 
Construction Contract to Lee Adcock Construction Company, Inc. in the amount of $3,110,600 based 
upon the Base Bid and one alternate received February 3, 2010. 

Revised Estimated Project Cost: $3,600,000.00 
SBC Project No. 166/001-03-2007 

 
 

* * * * * * * * 
 

DEPARTMENT OF AGRICULTURE 
 

LAND ITEM 
 
Review of a request for APPROVAL to OBTAIN a SURVEY and TITLE WORK in the following real property to 
remove a boundary dispute with five adjoining property owners: 
 
Description:  Chester County – Approximately one mile boundary dispute at Chickasaw 
   State Forest, Henderson, TN – Trans. No. 10-01-026 (Smith) 
 
SC Action: 02-22-10.  Jurgen Bailey presented the transaction.  Subcommittee approved the 

request without objection. 
 

* * * * * * * 
 

DEPARTMENT OF FINANCE & ADMINISTRATION 
for 

DIVISION OF INTELLECTUAL DISABILITIES SERVICES 
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LAND ITEM 
 
Review of a request for APPROVAL to OBTAIN TITLE WORK, APPRAISALS, SURVEY and EXERCISE 
OPTION to ACQUIRE or ACCEPT as GIFT, and DEMOLITION OF BUILDING required interest in the following 
real property, not to exceed the appraised value for the property being acquired: 
 
Description: Davidson County – 803 Saunders Court, Nashville, TN – Trans. No. 08-12-004 

(BW) 
 
SC Action: 02-22-10.  Jurgen Bailey presented the transaction. He stated that the State would 

offer relocation services to the property owners, which included a potential housing 
supplement and moving and closing costs. Referencing an elderly property owner 
who didn’t want to move, he said that this would help her transition into a new home. 
He asked that, if this does not work, for the Subcommittee’s approval to condemn the 
property. Treasurer Lillard stated that he didn’t mind approving the relocation offer, 
but didn’t feel comfortable putting a senior citizen out of her home. Mr. Bailey 
responded that she was offered a life estate and has rejected that. Treasurer Lillard 
made a motion to approve the offer of relocation, but not the condemnation. 

 
 Fred Hix, Division of Intellectual Disabilities Services, was recognized. He said that 

his agency has had casual conversations with all three property owners who were 
agreeable to an offer, so they proceeded with the paperwork offering fair market 
value. Treasurer Lillard asked if there was any thought to condemnation when they 
had their initial conversation. Mr. Bailey responded that the SBC had approved only a 
standard acquisition without any condemnation option.  

 
 Commissioner Goetz stated that there was a need to figure out a way to shorten the 

acquisition timeline that is required to close the property so that we are only limited by 
construction. Mr. Hix commented that their procurement time is taking about as long 
as the construction process.  Comptroller Wilson said he would be agreeable to giving 
pre-approvals because these acquisitions are important. Treasurer Lillard said to 
possibly consider at least an option with nominal consideration and have the 
Subcommittee pre-approve the appraisal. Commissioner Goetz said he would like to 
have a discussion in the next week or so with staff relative to options. Secretary 
Hargett seconded Treasurer Lillard’s motion to proceed with the relocation offer, but 
not condemnation, and the motion passed without objection. 

 
* * * * * * * 

 
DEPARTMENT OF FINANCE & ADMINISTRATION 

for 
DIVISION OF INTELLECTUAL DISABILITIES SERVICES 

 
LAND ITEM 
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Review of a request for APPROVAL to OBTAIN TITLE WORK, APPRAISALS, SURVEY and EXERCISE 
OPTION to ACQUIRE or ACCEPT as GIFT, and APPROVAL TO DEMOLISH BUILDING required interest in 
the following real property, not to exceed the appraised value for the property being acquired: 
 
Description: Davidson County – 807 Saunders Court, Nashville, TN – Trans. No. 08-11-001 (BW) 
 
SC Action: 02-22-10.  Jurgen Bailey presented the transaction. He stated that the State would 

offer relocation services to the property owners, which included a potential housing 
supplement and moving and closing costs. Referencing an elderly property owner 
who didn’t want to move, he said that this would help her transition into a new home. 
He asked that, if this does not work, for the Subcommittee’s approval to condemn the 
property. Treasurer Lillard stated that he didn’t mind approving the relocation offer, 
but didn’t feel comfortable putting a senior citizen out of her home. Mr. Bailey 
responded that she was offered a life estate and has rejected that. Treasurer Lillard 
made a motion to approve the offer of relocation, but not the condemnation. 

 
 Fred Hix, Division of Intellectual Disabilities Services, was recognized. He said that 

his agency has had casual conversations with all three property owners who were 
agreeable to an offer, so they proceeded with the paperwork offering fair market 
value. Treasurer Lillard asked if there was any thought to condemnation when they 
had their initial conversation. Mr. Bailey responded that the SBC had approved only a 
standard acquisition without any condemnation option.  

 
 Commissioner Goetz stated that there was a need to figure out a way to shorten the 

acquisition timeline that is required to close the property so that we are only limited by 
construction. Mr. Hix commented that their procurement time is taking about as long 
as the construction process.  Comptroller Wilson said he would be agreeable to giving 
pre-approvals because these acquisitions are important. Treasurer Lillard said to 
possibly consider at least an option with nominal consideration and have the 
Subcommittee pre-approve the appraisal. Commissioner Goetz said he would like to 
have a discussion in the next week or so with staff relative to options. Secretary 
Hargett seconded Treasurer Lillard’s motion to proceed with the relocation offer, but 
not condemnation, and the motion passed without objection. 

 
* * * * * * * 

 
DEPARTMENT OF CORRECTION  

 

BLEDSOE COUNTY CORRECTIONAL COMPLEX, PIKEVILLE, TENNESSEE 
 

1) At the Department’s request, the Subcommittee deferred for one month a request for approval of a 

grant in the amount of $1,500,000.00 to the City of Spring City for the Bledsoe County Correctional 
Complex project at Bledsoe County, Tennessee.  
 

Estimated Project Cost:  $208,000,000.00 
SBC Project No.  142/013-02-2004 
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STATE BUILDING COMMISSION 
 
 

MINUTES OF EXECUTIVE SUBCOMMITTEE MEETING 
 

1) Approved the Minutes of the Executive Subcommittee meetings held on January 14 and January 25, 2010. 

 
 
DESIGNER SELECTIONS 
 
Approved the following designer selections for projects approved at the February 11 SBC meeting. 
 
 
1)   Austin Peay State University  

(University Parking Expansion) 
Estimated Project Cost:  $320,000.00 
SBC Project No.  166/003-03-2010 
Designer: LOSE & ASSOCIATES 

 
2)   East Tennessee State University  

(Instructional Labs Renovations) 
Estimated Project Cost:  $1,000,000.00 
SBC Project No.  166/005-01-2010 
Designer: BEESON LUSK STREET 

 
3)   Middle Tennessee State University  

(Campus Lighting Upgrade) 
Estimated Project Cost:  $3,000,000.00 
SBC Project No.  166/009-02-2010 
Designer: LOSE & ASSOCIATES 

 
4)   Middle Tennessee State University  

(Energy System Modernization) 
Estimated Project Cost:  $2,565,750.00 
SBC Project No.  166/009-03-2010 
Designer: SMITH SECKMAN REID 

 

5)   Middle Tennessee State University  
(Fiber Redundant Ring Installation) 
Estimated Project Cost:  $400,000.00 
SBC Project No.  166/009-04-2010 
Designer: BARGE CAUTHEN 

 
6)   Middle Tennessee State University  

(Several Buildings Roof Replacement) 
Estimated Project Cost:  $1,069,100.00 
SBC Project No.  166/009-05-2010 
Designer: HASTINGS ARCHITECTURE 

 
7)   University of Memphis  

(Several Building Energy Upgrades) 
Estimated Project Cost:  $600,000.00 
SBC Project No.  166/007-01-2010 
Designer: BRANHAM & LLOYD 

 
8)   University of Memphis  

(Several Building Envelope Repairs) 
Estimated Project Cost:  $1,300,000.00 
SBC Project No.  166/007-02-2010 
Designer: SSR ELLERS INC 

 
9)   Volunteer State Community College  

(Betty Gibson Hall HVAC Upgrades) 
Estimated Project Cost:  $280,000.00 
SBC Project No.  166/025-01-2010 
Designer: SMITH SECKMAN REID 

 
TENNESSEE STATE CAPITOL, NASHVILLE, TENNESSEE 
 

1) Mr. Fitts presented a discussion of the Mechanical & Electrical Upgrade project at the Tennessee 

State Capitol in accordance with authority delegated to the Subcommittee by the full Commission on 
February 11, 2010. 
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 Treasurer Lillard stated that, based on communications with Assistant Commissioner Dottie Hagood, 
he would like to make a motion to suspend approvals previously approved by the State Building 
Commission for the project.  Nick DePalma, project manager, was recognized. He said they have had 
two meetings with the Legislative staff who expressed concern where the Engrossing Clerk would be 
located during the construction period. He said there was strong opposition from them to moving into 
the Legislative Lounge due to cabling issues, noise levels, etc. and that their preferred location was on 
the ground floor. Mr. DePalma added that that wouldn’t preclude them from doing work on the ground 
floor. He added that their desire was to be located temporarily in the Rachel Jackson Building in lieu of 
the Tennessee Tower, even though Real Property Administration is proceeding to vacate two floors in 
the Tennessee Tower. Logistically, he said, they didn’t know if they could accomplish that, but they are 
studying it and will report back. He said they also stated they need to reside in the Capitol for six 
weeks after session to complete their work, which puts some further restrictions on the window of 
execution. However, he said, it was difficult to commit without comment from the Construction 
Manager/General Contractor. 

 
 Ms. Hagood commented that, if they have to relocate people out of the Rachel Jackson Building, it will 

impact the timeline immensely. Treasurer Lillard stated it was his hope that staff would work and deal 
with these issues, and that they could suspend the project and continue having discussions with 
Legislative staff leadership. Commissioner Goetz said it didn’t sound like it was going to happen. 
Treasurer Lillard said they should suspend prior approval of what the SBC has currently approved. 
Commissioner Goetz asked if it would make sense if a construction professional could come in and 
explain how the schedule could be accomplished.  Mr. DePalma responded that he thought it definitely 
would help to have a professional who is very familiar with scheduling. Mr. Fitts clarified the CM/GC 
process.  He stated that potential construction managers respond to an RFP and identify costs for (1) 
preconstruction services, and (2) related fees for construction. He said the first step after selection is 
to proceed with preconstruction services and the State is only obligated to pay those fees. Only at a 
later date is approval granted for the construction manager of the project. He said they would be back 
before the Subcommittee for approval of the selection of a Construction Manager/General Contractor.  
Treasurer Lillard made a motion to suspend any SBC approvals, other than preplanning services, and 
the motion passed without objection. 

 
Estimated Project Cost:  $16,500,000.00 
Estimated Planning Cost: $  2,700,000.00 
SBC Project No.  529/005-01-2005 

 

* * * * * * * 
 

There being no further business, the meeting adjourned at 11:02 a.m. 


